

6	017	1	3	6	25	Bjerg e konjerve dhe shpirtave për rabelnana	27.02.2020	28.02.2020	06.03.2020	08.03.2020	14.03.2020	14.03.2020	14.03.2020	8,690.00	0.00	0.00	0.00	7200	SEVAKOS SHPK	1	37	3	0	1	1
7	001	2	1	1	66	SHËRIMET PËR TËRI OBJEKTIVET GJIMNAZIT "SKENDERBEU" SHËRITË TEKNIKES "PEHMI LLADROVCI" DHE OBJEKTIT TË KOMUNES	14.01.2020	17.01.2020	27.02.2020	13.03.2020	15.04.2020	15.04.2020	15.04.2020	134,816.40	0.00	0.00	0.00	7200.00	COMMAND O SHPK	1	27	6	0	1	1
8	011	1	1	1	25	FURNIZIM ME MATERIAL HOGJENIK PËR NEVOJAT E INSTITUCIONIT KOMUNALE DSHPELKEARSIMIT DHE SHËNDETËSISË	04.02.2020	06.02.2020	17.03.2020	07.04.2020	15.04.2020	15.04.2020	15.04.2020	167,097.33	0.00	0.00	0.00	63,294.00	NTSH GIPA	1	43	2	0	1	1
9	010	1	2	1	24	Mirëmbajtja e instalatit të shpirtave vendosja e shpirtave dhe ndarja e tyre	31.01.2020	06.02.2020	02.03.2020	14.04.2020	17.04.2020	17.04.2020	17.04.2020	15,660.00	0.00	0.00	0.00	96,568.61	NTPG MALSIJA	1	21	3	0	1	1
10	032	1	2	5	15	FURNIZIM ME PAKO EMERGJENTE PËR NE (ME NEGOCIATA)	14.04.2020	17.04.2020	17.04.2020	17.04.2020	17.04.2020	17.04.2020	17.04.2020	100,000.00	0.00	0.00	0.00	10,928.75	ATC SHPK	1	14	3	0	1	1
11	033	2	2	5	93	MIRËMBAJTJA DHE PASTRIMI I OBJEKTIT TË GJIMNAZIT "SKENDERBEU" SHËRITË "PEHMI LLADROVCI" DHE OBJEKTIVET TË PASTRIMIT I DEPONITË TË EGRA	23.04.2020	27.04.2020	27.04.2020	27.04.2020	27.04.2020	27.04.2020	27.04.2020	16,311.15	0.00	0.00	0.00	85,000.00	N.N.P* BUNAJA - A.M*	1	1	1	0	1	1
12	015	5	2	1	45	OBJEKTIVET TË PASTRIMIT I DEPONITË TË EGRA	19.02.2020	05.03.2020	25.03.2020	06.05.2020	06.05.2020	06.05.2020	06.05.2020	20,000.00	0.00	0.00	0.00	18,311.15	BRUMIM KURUMELI	1	40	6	0	1	1
13	002	2	2	1	93	MIRËMBAJTJA DHE PASTRIMI I OBJEKTIT TË GJIMNAZIT "SKENDERBEU" SHËRITË "PEHMI LLADROVCI" DHE OBJEKTIVET TË ADMINISTRATËS KOMUNALE	14.01.2020	29.01.2020	10.03.2020	06.04.2020	15.05.2020	15.05.2020	15.05.2020	312,600.00	0.00	0.00	0.00	12,400.00	Grupi Operative Ekonomik * ERIC * SHPK, SCHAPBERG ER RUMBH	1	44	9	0	1	1
14	009	5	2	1	45	KANALIZIMI I URBANIT TË ZEZA NE KOMUNEN III, IV DHE INFRASTRUKTURA NE KOMUNEN III, IV	24.01.2020	01.04.2020	23.04.2020	19.05.2020	28.05.2020	28.05.2020	28.05.2020	80,000.00	0.00	0.00	0.00	183,584.16	N.P*KONAK U*	1	57	14	0	1	1
15	026	5	2	1	45	RREGULLIMI I VENDNDALJEVE DHE ABULIMI I TYRE RIPARIMI DHE ZGJERIMI I VENDNDALJEVE PER AUTOBUS DHE ABULIMI I TYRE	26.03.2020	31.03.2020	21.04.2020	19.05.2020	28.05.2020	28.05.2020	28.05.2020	25,000.00	0.00	0.00	0.00	69,298.00	N.N.TMLAZ IM SHALA	1	57	7	1	1	1
16	047	1	4	7	17	FURNIZIMI DHE MBJELTJA E DRUNJVE DEKORATIVE ME RASTIN E SHENIMIT TË DATËS BOTËRORE TË MIJESIT ME 5 QESHOR	02.06.2020	03.06.2020	03.06.2020	03.06.2020	03.06.2020	03.06.2020	03.06.2020	990.00	0.00	0.00	0.00	16,901.13	YLLI SHPK	1	1	1	1	1	1
																		976.00							
																		967.00							

E:

PROJEK

PROJEK

PROJEK

PROJEK

17	051	2	4	7	24	STUDIMI I WERSIMIT STRATEGJIKRE STRATEGJIKRE MËDOR PËR HASTREN SEZONOR DRENAZIMIN E MËTULE TË PREKSTA PËR KOMAZHIN DHE AKTIVITETIN TËSIA	03.06.2020	05.06.2020	09.06.2020	09.06.2020	09.06.2020	09.06.2020	950.00					KONIM SHPK	1	3	3	0	1	1	
18	055	1	4	7	17	STRATEGJIA E MËTULE TË PREKSTA PËR KOMAZHIN DHE AKTIVITETIN TËSIA	10.06.2020	11.06.2020	11.06.2020	11.06.2020	12.06.2020	12.06.2020	995.00	930.00				930.00	VALENTINA SHEDU B.I	1	3	3	0	1	1
19	020	5	2	1	45	LOTI RREGULLIMI RREJITIT NE KANALIZIMEVE NE FSHATAT E KOMUNES TE ZEZA NE FSHATAT SHITIC DHE VERHOC	30.03.2020	31.03.2020	24.04.2020	15.06.2020	19.06.2020	19.06.2020	30,000.00	997.00				997.00	VALDINI SHPK	1	41	10	0	1	1
20	029	5	2	1	45	LOTI RREGULLIMI RREJITIT NE KANALIZIMEVE NE FSHATAT E KOMUNES SE DRENASIT (KANALIZIMI I UJERAVE TE ZEZA TERSTENIK I DHE II	30.03.2020	31.03.2020	24.04.2020	15.06.2020	19.06.2020	19.06.2020	50,000.00	26 484.00				26 484.00	NNI MILAZIM SHALA	1	41	10	0	1	1
21	029	5	2	1	45	LOTI RREGULLIMI RREJITIT NE KANALIZIMEVE NE FSHATAT E KOMUNES SE DRENASIT (KANALIZIMI I UJERAVE TE ZEZA TERSTENIK I DHE II	30.03.2020	31.03.2020	24.04.2020	15.06.2020	19.06.2020	19.06.2020	40,000.00	37 871.00				37 871.00	NNP BLINSA- AM	1	41	10	1	1	1
22	031	5	2	1	45	LOTI 1 NDRERTIMI I KANALIZIMEVE TE UJERAVE TE ZEZA NE FSHATAT ILAPUSHNIK, POTERRK, VUKOC, AURI EPERME TERREC, ABRI LAT, NIGROK, DHE LOT 2 NDRERTIMI I KANALIZIMEVE TE UJERAVE TE ZEZA NE FSHATAT ILAPUSHNIK, POTERRK, VUKOC, AURI EPERME, TERDOR, ABRI LAT, NIGROK, DHE GEROJCE	02.04.2020	05.05.2020	28.05.2020	17.06.2020	22.06.2020	22.06.2020	100,000.00	32 585.00				32 585.00	NNI MILAZIM SHALA	1	39	10	1	1	1
23	031	5	2	1	45	LOT 1 NDRERTIMI I KANALIZIMEVE TE UJERAVE TE ZEZA NE FSHATAT ILAPUSHNIK, POTERRK, VUKOC, AURI EPERME TERREC, ABRI LAT, NIGROK, DHE LOT 2 NDRERTIMI I KANALIZIMEVE TE UJERAVE TE ZEZA NE FSHATAT ILAPUSHNIK, POTERRK, VUKOC, AURI EPERME, TERDOR, ABRI LAT, NIGROK, DHE GEROJCE	02.04.2020	05.05.2020	28.05.2020	17.06.2020	22.06.2020	22.06.2020	100,000.00	16 797.00				16 797.00	KUSHTRIMI SHPK	1	39	10	0	1	1
24	031	5	2	1	45	LOT 1 NDRERTIMI I KANALIZIMEVE TE UJERAVE TE ZEZA NE FSHATAT ILAPUSHNIK, POTERRK, VUKOC, AURI EPERME TERREC, ABRI LAT, NIGROK, DHE GEROJCE	02.04.2020	05.05.2020	28.05.2020	17.06.2020	22.06.2020	22.06.2020	100,000.00	32 822.00				32 822.00	TOHIR BATATINA B.I	1	39	10	0	1	1
25	035	5	2	1	45	HAPJA E KANALIT KULLI HESË PËRSHATE E DRENASIT-PROJEKT 2 VIRÇQAR	27.04.2020	01.05.2020	26.05.2020	18.06.2020	22.06.2020	22.06.2020	30,000.00	30 818.50				30 818.50	JETIMIRI SHPK	1	35	12	1	1	1
26	041	5	3	6	45	STRATIMI I NISQORVE TE FIZA	21.05.2020	27.05.2020	04.06.2020	22.06.2020	24.06.2020	24.06.2020	7,600.00	14 400.00				14 400.00	URASHI KURUMELLI B.I	1	19	2	0	1	1
													6 600.00	6 600.00				6 600.00							

PRC

37	034	5	2	1	45	LOT 1 RREGULLIMI I RRJETIT TE KANALIZIMEVE NE FISHATIN E KOMINES SE KORABI, QARKU I DIBRES KANALIZIMI I URRAVE TE ZEZA NE FSHATIN GRADICE DHE LIKOSHANE. GJANASELLE DHE GODANCE OKATOVE E VETETHE DHE DOBROSHIFCE	27.04.2020	01.05.2020	26.05.2020	18.06.2020	23.06.2020	23.06.2020	23.06.2020	60.000,00	16.858,6	16.658,00	VALDRI NI SHIPK	1	36	7	1	1	1
38	034	5	2	1	45	LOT 2 RREGULLIMI I RRJETIT TE KANALIZIMEVE NE FISHATIN E KOMINES SE DRENASIT KANALIZIMI I URRAVE TE ZEZA NE FSHATIN GRADICE DHE LIKOSHANE. GJANASELLE DHE GODANCE OKATOVE E VETETHE DHE DOBROSHIFCE	27.04.2020	01.05.2020	26.05.2020	18.06.2020	23.06.2020	23.06.2020	23.06.2020	60.000,00			NNI KORABI	1	36	6	1	1	1
39	034	5	2	1	45	LOT 3 RREGULLIMI I RRJETIT TE KANALIZIMEVE NE FISHATIN E KOMINES SE DRENASIT KANALIZIMI I URRAVE TE ZEZA NE FSHATIN GRADICE DHE LIKOSHANE. GJANASELLE DHE GODANCE OKATOVE E VETETHE DHE DOBROSHIFCE	27.04.2020	01.05.2020	26.05.2020	18.06.2020	23.06.2020	23.06.2020	23.06.2020	60.000,00	17.121,5	17.121,50	NNI MILAZIM SHALLA	1	36	6	2	1	1
30	030	2	2	5	03	MIREMBIJATJA E RRUGJEVE KANALIZIMIT DHE URRAVEVE LAPJA E RRUGJEVE DHE TROTVARJE NE QYTEJIN E DRENASIT DHE KOMORAN	20.05.2020	22.06.2020	22.06.2020	25.06.2020	26.06.2020	26.06.2020	26.06.2020	17.533,54	17.592,00	17.592,00	KRUGUJONA LE E MBETURINA NE "PASTRIMI" SHALA	1	1	1	0	1	1
31	040	5	2	1	45	NDERITIMI I URRAVE TOMBANE DHE MURSEVE MIREGJITSE	20.05.2020	21.05.2020	15.06.2020	01.07.2020	03.07.2020	03.07.2020	03.07.2020	95.699,00	17.533,53	17.533,53	NT PER PITRALL	1	48	7	0	1	1
32	056	5	3	6	45	RIPASIMI I NISIMEVE QENDRORE (RADIATOR DHE PANSJE LIERA PERCELLESE)	15.06.2020	18.06.2020	26.06.2020	07.07.2020	09.07.2020	09.07.2020	09.07.2020	9.500,00	82.904,81	82.904,81	GARRER JASHARI RI	1	31	2	0	1	1
33	025	2	2	1	03	INTERVENIMET EMERGJENTE DHE DEZINFEKTIMI I HAPSRAVE DHE DEZINFEKTIMI I OJJEKTEVE	24.03.2020	14.05.2020	12.06.2020	07.07.2020	09.07.2020	09.07.2020	09.07.2020	30.000,00	7.777,64	7.777,64	GJOF NISH KASTRATALL MBE LLC	1	31	1	0	1	1
34	045	5	2	1	45	NDERITIMI I KOLEKTORJEVE PER GRUMBULLIMIN E UURAVE TE ZEZA NE KOMUNEN E DRENASIT FAZA E DITE	29.03.2020	01.06.2020	25.06.2020	14.07.2020	16.07.2020	16.07.2020	16.07.2020	280.000,00	181,27	181,27	GJOF VALDRI NI SHIPK BENITA COMPANY SHIPK	1	50	10	0	1	1
35	037	5	2	1	45	KANALIZIMI I URRAVEVE TE ZEZA NE QARKUN E DIBRES DHE EFERME DHE POKLEK TE RI DHE TE VETETHE LOT 1.	04.05.2020	06.05.2020	29.05.2020	15.07.2020	17.07.2020	17.07.2020	17.07.2020	30.000,00	228.400,00	228.400,00	NNI MILAZIM SHALLA	1	47	8	4	1	1
36	037	5	2	1	45	KANALIZIMI I URRAVEVE TE ZEZA NE QARKUN E DIBRES DHE EFERME DHE POKLEK TE RI DHE TE VETETHE LOT 2.	04.05.2020	06.05.2020	29.05.2020	15.07.2020	17.07.2020	17.07.2020	17.07.2020	40.000,00	27.253,4	27.253,40	IREKJIMI KURRI MELE RI	1	47	8	0	1	1
														32.355,70	32.355,70	32.355,70							

37	037	5	2	1	45	01.05.2020	06.05.2020	29.05.2020	15.07.2020	17.07.2020	17.07.2020	35,660.00	28,522.50				FAHIR BATATINA B1	1	47	8	0	1	1
38	038	1	2	1	17	01.06.2020	10.06.2020	01.07.2020	15.07.2020	20.07.2020	24.07.2020	20,632.79	28,522.50				NIP ROLLE MONT	1	27	4	0	1	1
39	039	5	2	1	45	01.06.2020	04.06.2020	25.06.2020	22.07.2020	27.07.2020	27.07.2020	10,000.00	9,429.74				NNP PROING	1	46	10	0	1	1
40	040	5	2	1	45	01.06.2020	04.06.2020	29.06.2020	22.07.2020	27.07.2020	27.07.2020	57,000.00	13,523.80				NNP * Wanda *	1	73	7	0	1	1
41	041	5	2	1	45	29.05.2020	01.06.2020	22.06.2020	27.07.2020	30.07.2020	30.07.2020	78,500.00	44,298.00				Grup 1 Operative Eleonmak *	1	32	8	1	1	1
42	021	1	4	7	36	27.03.2020	27.03.2020	30.03.2020	30.03.2020	30.03.2020	30.03.2020	960.00	49,009.50				EURO QPDG	1	1	1		1	1
43	023	5	4	7	45	17.03.2020	18.03.2020	18.03.2020	18.03.2020	18.03.2020	18.03.2020	999.00	960.00				Shedim In Krenap B1	1	3	1	0	1	1
44	054	5	2	1	45	09.06.2020	10.06.2020	03.07.2020	03.08.2020	07.08.2020	07.08.2020	14,465.00	966.00				Grup 1 Operative Eleonmak Grup 1 Eleonmak	1	34	3	0	1	1
45	036	5	2	1	45	04.05.2020	05.05.2020	03.06.2020	03.08.2020	07.08.2020	07.08.2020	420,000.00	10,505.6				NNP MILAZIM SHALA	1	60	15	1	1	1
46	036	5	2	1	45	04.05.2020	05.05.2020	03.06.2020	03.08.2020	07.08.2020	07.08.2020	420,000.00	106,988.6				GROE NNP BLINALA AM; TRASING GROUP SHIPK	1	60	15	3	1	1
47	036	5	2	1	45	04.05.2020	05.05.2020	03.06.2020	03.08.2020	07.08.2020	07.08.2020	420,000.00	99,875.25				GROE NNP KONAKU BENI CONSTRUCT ION SHIPK	1	60	15	1	1	1
48	001	2	1	1	45	03.06.2020	04.06.2020	26.06.2020	10.08.2020	14.08.2020	14.08.2020	134,816.40	105,565.5				"K.S.A.S." SECURITY SHIPK	1	21	5	0	1	1
49	052	5	2	1	45	08.06.2020	10.06.2020	03.07.2020	13.08.2020	18.08.2020	18.08.2020	126,556.00	90,866.00				GROE COMPANY EKAVAKORI SHIPK ; DT MINING	1	25	8	1	1	1
50	037	1	2	1	36	22.06.2020	26.06.2020	17.07.2020	26.08.2020	02.09.2020	02.09.2020	15,335.00	87,631.5				NIPH ELJONI	1	39	5	0	1	1
51	050	1	2	1	36	25.06.2020	26.06.2020	17.07.2020	03.09.2020	07.09.2020	07.09.2020	57,000.00	10,549.00				NTIP "FRAMED"	1	26	4	1	1	1

64	075	5	2	1	45	INFRASTRUKTURA NE FSHATIN ARIJE E EPERME DHE TERDEGASFALTIMI I RRUGEVE NE FSHATRIAT NEGROD ARIJAT QJERGJICE DHE NISKOGRANAREK PROJEKTI DY VJEQAR	26.08.2020	27.08.2020	21.09.2020	06.10.2020	09.10.2020	09.10.2020	495,660.00	290,208.20				GRUPET SHALAKOS OVA ASFAIT SH.P.K.	1	35	5	1	1	1	1
65	084	1	2	5	93	MIREMBATJA E RRLGJEVE GUATE DIMITI KORNEZ 3 VJEQAR	13.09.2020	30.09.2020	12.10.2020	16.10.2020	16.10.2020	16.10.2020	270,000.00	290,208.20				K. Regionale e Mbetimave * Patrim * SHA	1	1	1	0	1	1	1
66	081	5	2	1	45	ASFALTIMI I RRUGEVE NE FSHATRIAT BAICE KRAKOVE DHE DAMANEK-PAZA E DYTE-PROJEKTI DY VJEQAR	11.09.2020	14.09.2020	05.10.2020	16.10.2020	20.10.2020	20.10.2020	98,000.00	266,787.70				N.T. PER PETROLL	1	21	5	0	1	1	1
67	082	5	2	1	45	INFRASTRUKTURA NE KOMORAN LII DHE IV - PROJEKTI DY VJEQAR	11.09.2020	14.09.2020	05.10.2020	20.10.2020	22.10.2020	20.10.2020	250,000.00	66,075.20				NNT KORABI	1	35	6	0	1	1	1
68	079	2	2	1	93	GRUMBULLIMI,TRANSPORTI DHE ASHESIMI I MIREMBATJES NGA SHERBIMET SHENDETSCORE	10.09.2020	15.09.2020	06.10.2020	19.10.2020	23.10.2020	23.10.2020	45,500.00	143,614.05				PRINCI COMPANY SH.P.K.	1	13	2	1	1	1	1
69	073	1	2	1	36	FURNIZIMI I FERMIEREVE ME SHPALLJE MEKANIKE PER BULETARI	20.08.2020	21.08.2020	10.09.2020	23.10.2020	27.10.2020	27.10.2020	13,430.00	45,262.74				GROR AG- Ferri aspa; B.I	1	30	7	0	1	1	1
70	095	1	3	6	33	FURNIZIMI ME MATERIAL SHPENZES PER STOMATOLOGJIT	28.09.2020	29.09.2020	12.10.2020	22.10.2020	27.10.2020	27.10.2020	4,566.00	9,875.00				MATKOS PHARMASH P.K.	1	12	3	0	1	1	1
71	116	2	4	7	36	VARSE QAFE, PUNEDORE PER DHURATA	27.10.2020	28.10.2020	28.10.2020	28.10.2020	28.10.2020	28.10.2020	540.00	3,468.00				QPDG	1	3	1	0	1	1	1
72	107	2	4	7	36	PUBLIKIMI I AKTIVITEVE TE KOMUNES NE PORTALE NGA DATA 15.10.2020-31.12.2020	14.10.2020	15.10.2020	15.10.2020	15.10.2020	15.10.2020	15.10.2020	499.00	500.00				DRENICA ONLINE	1	3	1	0	1	1	1
73	078	2	4	7	36	SHUMEZIMI I STRATEGJISE KOMUNALE ZIELI 2020-2024	09.09.2020	10.09.2020	10.09.2020	10.09.2020	10.09.2020	10.09.2020	300.00	495.00				DFT VESA	1	3	1	0	1	1	1
74	101	1	1	1	19	FURNIZIMI ME PEME DHE PERME PER TRIMUJAJ PER QEPAR ARDHMERIA	26.12.2019	26.12.2019	13.10.2020	26.10.2020	03.11.2020	03.11.2020	1,430.19	300.00				NNSH SKANDIN; DONI	1	2	2	0	1	1	1
75	087	5	2	1	45	REKONSTRUKTURA E SHATIRE NE SHIFRA	16.09.2020	22.09.2020	13.10.2020	02.11.2020	05.11.2020	05.11.2020	28,500.00	971.97				PROJEKT SH.P.K.	1	42	2	1	1	1	1
76	094	1	3	6	33	FURNIZIMI ME BARERA DHE MATERIAL SHPENZUES MUEKESORE	28.09.2020	29.09.2020	09.10.2020	02.11.2020	03.11.2020	03.11.2020	9,993.60	27,888.00				SHIFQET MBIMETUK AJ B.I	1	21	5	0	1	1	1
77	086	5	2	1	45	REHABILITIMI DHE RIKONSTRUKTIMI I RRUGEVE TE ASFALTUARAN NE DRENAS-PROJEKTI DY VJEQAR	16.09.2020	17.09.2020	09.10.2020	04.11.2020	06.11.2020	06.11.2020	499,000.00	7,084.00				NNT KORABI	1	31	6	1	1	1	1
													379,897.50	379,897.50											

78	097	1	2	1	10	FURNIZIMI SHKOLLAVE ME KABINETE PER RMI - FLOKE DHE BIOLOGJI - FAZA E DYTE	23.09.2020	30.09.2020	22.10.2020	04.11.2020	06.11.2020	06.11.2020	10.000,00	09.520,00					NTF - REMANED	1	22	3	1	1	1	1
79	098	5	2	1	45	REGLIMI ENTRATIT TE LUMIT DRENICA DHE VERBICA	23.01.2020	31.03.2020	22.04.2020	04.11.2020	06.11.2020	06.11.2020	10.000,00	09.520,00					NT PER PETROLL	1	67	23	1	1	1	1
80	089	1	2	1	45	FURNIZIM ME PELET PER INSTITUCIONET E KOMUNES SE DRENASIT	21.09.2020	22.09.2020	15.10.2020	03.11.2020	09.11.2020	09.11.2020	46.300,00	51.805,00					NTP - GRESIA COMMERCIAL	1	18	4	0	1	1	1
81	104	5	5	8	30	FURNIZIM ME PASJE TE SHKOLLAVE DHE VERBICA	24.12.2019	13.10.2020	05.11.2020	05.11.2020	09.11.2020	10.11.2020	214.750,00	44.428,00					GRUE - NISH TECH	1	27	7	3	1	1	1
82	106	5	2	1	45	RENOVIMI I QOSHTREVE DHE KOSHTANIT DHE SHKOLLAVE DHE VERBICA	13.10.2020	13.10.2020	26.10.2020	05.11.2020	06.11.2020	10.11.2020	21.146,00	212.910,00					VISION MEHMET SAHITCOLLI	1	36	5	0	1	1	1
83	091	5	2	1	45	RENOVIMI I QOSHTREVE DHE KOSHTANIT DHE SHKOLLAVE DHE VERBICA	23.09.2020	24.09.2020	19.10.2020	05.11.2020	11.11.2020	11.11.2020	11.712,71	18.795,00					OK - CONSTRUCT	1	21	5	0	1	1	1
84	093	1	3	6	30	FURNIZIM ME FILMA DIGJITAL PER RTG	28.09.2020	29.09.2020	08.10.2020	10.11.2020	12.11.2020	12.11.2020	7.000,00	7.947,87					MAZREKU SHPK	1	15	2	1	1	1	1
85	111	1	2	1	30	FURNIZIM ME MAJETE TE TIK-UT	19.10.2020	22.10.2020	02.11.2020	11.11.2020	13.11.2020	13.11.2020	60.658,20	54.880,00					KOSOVAME DHEALTHE	1	44	4	0	1	1	1
86	109	1	2	1	30	FURNIZIM ME MAJETE TE TIK-UT	13.10.2020	22.10.2020	02.11.2020	12.11.2020	13.11.2020	13.11.2020	64.087,20	55.210,5					INFENIT SHPK	1	43	6	0	1	1	1
87	088	5	2	1	45	FURNIZIM ME SISTEMIN E KAMERAVE PER SHKOLLA	17.09.2020	18.09.2020	12.10.2020	10.11.2020	13.11.2020	13.11.2020	195.344,00	128.211,89					FUTUREBIT SHPK	1	43	5	1	1	1	1
88	058	5	2	1	45	RENOVIMI I AMF ABRI ZGJERIMI (RENOVIMI) AMBULANTES NE FSHATIN TIKUT - RENOVIMI I QMF GJITHANSELLE	24.06.2020	26.06.2020	16.07.2020	25.08.2020	01.09.2020	01.09.2020	221.627,00	98.428,12					DELTA-CCD SHPK	1	52	5	0	1	1	1
89	099	5	2	1	45	RENOVIMI I INFRASTRUKTURES TROTUAR DHE NDRIM PUBLIK NE DRENASIT LOT 2	01.10.2020	02.10.2020	27.10.2020	16.11.2020	17.11.2020	17.11.2020	196.839,81	148.125,88					GRUE - DELTA-CCD SHPK	1	35	5	0	1	1	1
90	110	5	2	1	45	NDERTIMI QMF SE NE BANCE (PROJEKT DIT VZGOS)	13.10.2020	16.10.2020	29.10.2020	13.11.2020	17.11.2020	17.11.2020	12.702,00	9.840,00					MAZREKU SHPK	1	38	9	2	1	1	1
91	108	1	2	1	31	RENOVIMI I QOSHTREVE DHE SHKOLLAVE - FAZA E DYTE	05.10.2020	15.10.2020	26.10.2020	16.11.2020	18.11.2020	18.11.2020	39.260,00	26.639,00					TEKNIKA SHPK	1	31	3	0	1	1	1
92	083	5	2	1	45	FURNIZIM ME MATERIAL HIGJENIK MBRORJTES NGA VIRUSI COVID 19 PER SEKTORIN E ARSIMIT	14.09.2020	16.09.2020	08.10.2020	12.11.2020	18.11.2020	18.11.2020	86.545,60	85.952,83					NNI MILAZIM SHALA	1	10	2	0	1	1	1
93	074	1	2	1	30	FURNIZIM I FERMEVE ME SERA-RENDERIMA	14.10.2020	15.10.2020	27.10.2020	16.11.2020	19.11.2020	19.11.2020	27.300,00	24.528,4					BERISHA CONSTRUCT	1	10	2	0	1	1	1

94	103	5	2	1	45	ASFALTIM I FRRUGEVE NE FISHATKAT TERSTENAK I TERSTENIK ME DORRSHISE OQATOME ME DORRSHISE OQATOME VETER GJANSELLE GODAN C GRADICE DHE LKOSHAN- FAZA E DYTE PROJEKT DY VIEQAR	06.10.2020	08.10.2020	24.10.2020	24.11.2020	25.11.2020	25.11.2020	397,685.00							1	27	8	0	1	1
95	063	1	2	1	36		17.07.2020	20.07.2020	10.08.2020	23.11.2020	25.11.2020	25.11.2020	20,000.00	175,664.50						1	21	4	3	1	1
96	113	1	3	6	25	FURNIZIM ME INSTRUMENTE GJEOHEKE PER MATIE GPS ROVER DHE TOTAL STATION	21.10.2020	27.10.2020	05.11.2020	23.11.2020	25.11.2020	25.11.2020	6,000.00	19,886.00						1	21	1	0	1	1
97	098	5	2	1	45	SHERBIME KONTENJERIVE DHE SHERBIME PER MEDITIMIN FAZA E DYTE	30.09.2020	01.10.2020	26.10.2020	19.11.2020	25.11.2020	25.11.2020	38,991.00	5,236.00						1	31	4	3	1	1
98	096	5	2	1	45	NDERTIMI PULATORE PER NKNES DHE TROTUAR ME KUBEZA	26.09.2020	01.10.2020	23.10.2020	24.11.2020	26.11.2020	26.11.2020	92,667.00	37,803.50						1	44	8	0	1	1
99	129	1	4	7	45	RREGULLIMI I SHTRATIT TE LUMIT DRENICA DHE VERBICA ME KOMENET E DRENSIT	26.11.2020	27.11.2020	27.11.2020	27.11.2020	27.11.2020	27.11.2020	986.00	33,376.00						1	3	3	0	1	1
						FURNIZIM ME MIRENJOHJE PULAKA KUPA PER ZSJEJEDHJEN E SPORTISTIT TE VITHI 2020							983.00												

100	115	5	2	1	45	NDERTIMI I KAPACITETE IT TE LUESHJESE IT NE DREMSA-PROJEKT DY VJEQAR	26.10.2020	27.10.2020	17.11.2020	30.11.2020	01.12.2020	01.12.2020	308,321.00					INTERIORI SHPK	1	32	6	0	1	1
101	116	5	2	1	45	PREQULLIMI INFRASTRUKTURES TROTUAR KURBUJELLIT NE DREMSA E KOMUNES E DREMSA Faza E DYTE E PLANIMEVE TE TROTUARIT-PROJEKT DY VJEQAR	27.10.2020	28.10.2020	19.11.2020	30.11.2020	01.12.2020	01.12.2020	60,000.00	234,655.00				IRRAHIMI KURBUJELLIT B1	1	26	6	0	1	1
102	112	2	5	2K	93	ZAVULLIMI NE AFILKESIONE TROTUARIT VIRTUAL RITENDIM	21.10.2020	21.10.2020	27.11.2020	30.11.2020	01.12.2020	01.12.2020	5,900.00	38,660.00				NDIC OFFICE	1	1	1	0	1	1
103	105	1	2	1	31	FURNIZIM ME MATERIAL PEDAGOGJIK DHE DIDAKTIK PER MONTIMI I AGJESHORE-PROJEKT TBE VIEQARE	09.10.2020	12.10.2020	02.11.2020	01.12.2020	02.12.2020	02.12.2020	120,821.36	5,630.00				ARF SHPK	1	28	7	0	1	1
104	090	3	2	1	45	MBINDERTIMI I OSEKJIT TE RI TE KOMUNES-PROJEKT TBE VIEQARE	22.09.2020	25.09.2020	16.10.2020	02.12.2020	03.12.2020	03.12.2020	357,240.00	88,555.00				GR OJE GAFURR JASHARITELI AL-GROUP	1	38	5	3	1	1
105	131	1	4	7	31	FURNIZIMI DHE MONTIMI I SHELIAVE VERTIKALE PER KOMUNIKACION RRUGOR	27.11.2020	27.11.2020	03.12.2020	03.12.2020	03.12.2020	03.12.2020	999.00	281,782.31				ITK SHPK	1	3	3	0	1	1
106	114	1	2	1	36	INVENTARIZIMI I SHKOLLAVE FAZA E DYTE	26.10.2020	28.10.2020	13.11.2020	02.12.2020	03.12.2020	03.12.2020	117,040.00	999.00				GR OJE DANTO SHPK, NPT MALI 4	1	34	5	3	1	2
107	123	5	5	5	30	FURNIZIM ME PAKJE TEKNOLOGJISE INFORMATIVE	24.12.2019	24.12.2019	23.11.2020	03.12.2020	04.12.2020	04.12.2020	24,200.00	115,800.00				ARITECH	1	17	3	0	1	1
108	128	1	3	6	36	FURNIZIM ME PAKJE PER KABINETIN E INFERNIERIS-FARMACIS SHULTEHMI LAUDROMOT	16.11.2020	19.11.2020	25.12.2020	02.12.2020	07.12.2020	07.12.2020	9,874.40	23,800.00				INTERLAB SHPK	1	11	1	0	1	1
109	124	1	3	6	33	FURNIZIM ME PAKJE MJEKESORE	09.11.2020	13.11.2020	19.11.2020	02.12.2020	07.12.2020	07.12.2020	9,866.69	9,799.07				INTERLAB SHPK	1	30	4	0	1	1
110	130	1	2	5	31	FURNIZIM ME PAKO EMERGENTE PER NESVOJTARET	26.11.2020	26.11.2020	01.12.2020	04.12.2020	07.12.2020	07.12.2020	91,155.60	9,081.67				ATC SHPK	1	1	1	0	1	1
111	122	1	2	1	33	LOT 1 FURNIZIM ME VESHMBATHJE PER PUNETORET E KOMUNES	04.11.2020	05.11.2020	25.11.2020	14.12.2020	16.12.2020	16.12.2020	11,628.00	42.00				GR OJE DPT ATN SHKELZENI GJISTOCHE	1	20	7	1	1	1
													5,540.00											

Janë nënshkruar 136 kontrata, prej tyre për:

1. Vlera minimale **35** (<1.000 €)
2. Vlera të vogla **11** (<10.000 €)
3. Punë shtesë **0** dhe të negocuara **9**
4. Vlera të mesme ose të mëdha **81** (>10.000 €)